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PROJECT DESCRIPTION:
The Scope of this project is to develop a detailed set of business/functional requirements
for the Division of Public Health (DPH); the Division of Mental Health, Developmental
Disabilities, and Substance Abuse Services (DMH/DD/SAS); and the Office of Research,
Demonstration, and Rural Health Development (ORDRHD). These requirements can be
subsequently used as the basis for implementing a new, fully automated health
information system(s) (HIS) to accommodate DPH, DMH/DD/SAS, and ORDRHD
business needs. The deliverables produced under this Scope Statement are the early
steps in the lifecycle development of a new HIS. DHHS will determine an implementation
strategy and schedule after the requirements are fully defined. Implementation could
occur in phases and could result in multiple integrated systems rather than one large
system.

PROJECT STATUS:
PCG continues to refine the Division-specific functional requirements documents for the HIS.

A one day review session was held with representatives from the Local Health Departments and
CDSAs on March 16th to get outstanding questions answered on the following areas of
functionality:

 Intake and Eligibility

 Clinical

 Financial

In addition, a follow up meeting was held with CDSA representatives on March 17th. In order to
allow for all the information collected at these meetings to be incorporated into the next draft,
PCG requested and received permission from the DIRM Project Manager and DPH Project Lead
to deliver V1.7 of the DPH Specific requirements on March 24th, 2004.

PCG is incorporating comments received from the Divisions on version 1.6 into Version 1.7.
Version 1.7  focuses on Scheduling, Workflow, General Requirements, and is due to the State on
Monday March 22nd.

PCG Plans to deliver Version 1.7 for DMH/DD/SAS and ORDRHD on March 22nd, and for DPH
on March 24th

The second meeting of Division leads to review HIS functionality was held on Friday, March 19th.
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ACCOMPLISHMENTS THIS PERIOD:

- Comments were received from the State on V 1.6

- DPH held and PCG co-facilitated meetings with LHD and CDSA representatives
on March 16th

- Met with CDSA Program staff to further refine requirements – March 17th

- Met with Division Leads and DIRM Project Manager to review overall HIS Vision
– Friday March 19th

PLANS FOR NEXT PERIOD:
- Deliver  version 1.7 of Division Specific Requirements

 March 22 – DMH/DD/SAS and ORDRHD

 March 24 - DPH

- Meet with DIRM and Division Stakeholders as necessary to detail Quality
Improvement an Reporting Requirements

- Receive State Comments on V1.7

OPEN ISSUES:
- See attached Issues Log

STATUS REPORT DISTRIBUTION LIST:
• To: Sarah Brooks/DIRM, Joy Reed/DPH, Rebecca Carina/DMH/DD/SAS, Jeff

Harris/ORDRHD, Torlen Wade/ORDRHD, Betty Cogswell , Gary Imes/DMH/DD/SAS,
Karen Lumsden/DIRM, Joe Owens/DIRM, Ann Nance/DPH, Michael
Schwartz/DMH/DD/SAS, Angela Taylor/DIRM, Larry Forrister, Frances Q Taylor

• Cc: Garland Kemper/PCG


